GANTT CHART – PERINEAL BODY LENGTH STUDY

Research Activity	Sept 2026	Oct 2026	Nov 2026	Dec 2026	Jan 2027	Feb 2027	Marc 2027	April 2027	May 2027	Jun 2027	Jul 2027	Aug 2027
Proposal preparation and finalisation	●	●										
Supervisor review and amendments	●	●										
Study documents and staff training	●	●										
Pilot testing / pretrial assessment	●	●										
Ethics / NMRR / institutional approval	●	●	●									
Recruitment and PBL measurement		●	●	●	●	●	●	●	●	●		
Delivery outcome documentation			●	●	●	●	●	●	●	●		
Data cleaning and quality checking				●	●	●	●	●	●	●	●	
Statistical analysis									●	●	●	
Interpretation of findings										●	●	
Report / dissertation writing										●	●	●
Final review, submission and presentation											●	●

Note: Provisional 12-month schedule; revise dates according to the approved study period.